

November 04, 2022

**The National Stock Exchange of India Limited,**  
Listing Department  
Exchange Plaza, NSE Building,  
Bandra Kurla Complex,  
Bandra East,  
Mumbai – 400 051,

**BSE Limited**  
Corporate relationship Department  
Phirozejeejeebhoy Towers  
Dalal Street, fort  
Mumbai -400 001

NSE Symbol – **HARIOMPIPE**

BSE Scrip Code- **543517**

**Reference: Intimation dated September 20, 2022**

**Subject: Update with respect to intimation letter dated September 20,2022 with regard to temporary shutdown of one of its two furnaces for Capex Expansion as set out in the Prospectus dated 07.04.2022.**

With reference to the above cited subject, we would like to inform that work related to replacement of its existing furnace with a production capacity of 12-ton with a new 15-ton induction melting furnace is still under process and it may take another 15 - 20 days approximately for replacing the same.

As informed earlier the company during such a period will source the raw material required to manufacture the pipes from the open market ensuring uninterrupted production.

You are requested to kindly take the above on record.

Thanking You,  
Yours faithfully,

**For Hariom Pipe Industries Limited**

Rupesh  
Kumar  
Gupta

Digitally signed by  
Rupesh Kumar  
Gupta  
Date: 2022.11.04  
19:23:15 +05'30'

**Rupesh Kumar Gupta**  
Managing Director  
DIN: 00540787